GANTT CHART

Smartsheet Tip → A Gantt chart's visual timeline allows you to see details about each task as well as project dependencies.

PROJECT TITLE	Database Design	COMPANY NAME	Silver Dawn Coaches
PROJECT MANAGER	Liam Debell	DATE	28/10/19

							WEEK 1					NEEK 2			WEE	, 0			VEEK 4		WEEK 5				WEEK 6				1000	EEK 7	
WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	6			6 0				0			6 0				, 6			6	0 (6
						COMPLETE	28/10/19	29/10/19	31/10/19	01/11/10	04/11/19	06/11/19	07/11/19	11/11/19	12/11/19	14/11/19	15/11/19	19/11/19	20/11/19	21/11/19	25/11/19	26/11/19	27/11/19	29/11/19	2/12/19	4/12/19	5/12/19	9/12/19	10/12/19	12/12/19	13/12/19
	D. 1. 10. 1						28	30 29	31	2	0.0	90	07	3 =	13	4	75 5	8 6	20	27	123	56	27,	59	72	9 4	2/2	9 6	01	12	5
1	Project Startup																														
1.1	Create project timescale	Liam Debell	28/10/19	31/10/19	3	0%																									
2	Project Analysis																														
2.1	Requirements specification	Liam Debell	29/10/19	30/10/19	1	0%																									
3	Project Design																														
3.1	Interface Design	Liam Debell	30/10/19	1/11/19	1	0%																									
3.2	Hardware & software requirements	Liam Debell	01/11/19	02/11/19	1	0%																									
3.3	Entity relationships	Liam Debell	01/11/19	02/11/19	1	0%																									
3.4	Data dictionary	Liam Debell	01/11/19	02/11/19	1	0%																									
3.5	Normalisation Details	Liam Debell	01/11/19	02/11/19	1	0%																									
3.6	SQL	Liam Debell	01/11/19	02/11/19	1	0%																									
4	Design Review																														
4.1	Client design review	Liam Debell	05/11/19	06/11/19	1	0%																									
4.2	RAG Analysis of design	Liam Debell	06/11/19	07/11/19	1	0%																									
4.3	Design improvements	Liam Debell	06/11/19	07/11/19	1	0%																									
5	Database Build																														
5.1	Programming database	Liam Debell	06/11/19	12/11/19	6	0%																									
6	Testing																														
6.1	Test plan	Liam Debell	13/11/19	14/11/19	1	0%																									
6.2	Programming database	Liam Debell	14/11/19	15/11/19	1	0%																									
7	Development Review																														
7.1	Client Development Review	Liam Debell	15/11/19	15/11/19	0	0%																									
7.2	Rag Analysis of development	Liam Debell	16/11/19	16/11/19	0	0%																									
7.3	3 improvements	Liam Debell	18/11/19	19/11/19	1	0%																									