GANTT CHART

Smartsheet Tip → A Gantt chart's visual timeline allows you to see details about each task as well as project dependencies.

PROJECT TITLE	[Project's title]	COMPANY NAME	[Company's name]
PROJECT MANAGER	[Project Manager's name]	DATE	28/10/19

							WEEK 1					WEEK	2		W	EK 3			W	EEK 4			V	WEEK 5			WEE				w	EEK 7	
WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	19			61				19				19				7 6				5 6				6 6			ر 5
							28/10/19	29/10/19	31/10/19	01/11/10	04/11/19	06/11/19	07/11/19	08/11/19	12/11/19	13/11/19	15/11/19	18/11/19	19/11/19	20/11/19	21/11/19	25/11/19	26/11/19	27/11/19	28/11/19	2/12/19	3/12/19	4/12/19	5/12/19	9/12/19	10/12/19	11/12/19	12/12/19
1	Project Startup							.,								. , .		,		••	.,,		•	.,									
1.1	Create project timescale	Liam Debell	28/10/19	31/10/19	3	0%																											
2	Project Analysis																																
2.1	Requirements specification	Liam Debell	29/10/19	30/10/19	1	0%																											
3	Project Design																																
3.1	Interface Design	Liam Debell	30/10/19	1/11/19	1	0%																											
3.2	Hardware & software requirements	Liam Debell	01/11/19	02/11/19	1	0%																											
3.3	Entity relationships	Liam Debell	01/11/19	02/11/19	1	0%																											
3.4	Data dictionary	Liam Debell	01/11/19	02/11/19	1	0%																											
3.5	Normalisation Details	Liam Debell	01/11/19	02/11/19	1	0%																											
3.6	SQL	Liam Debell	01/11/19	02/11/19	1	0%																											
4	Design Review																																
4.1	Client design review	Liam Debell	05/11/19	06/11/19	1	0%																											
4.2	RAG Analysis of design	Liam Debell	06/11/19	07/11/19	1	0%																											
4.3	Design improvements	Liam Debell	06/11/19	07/11/19	1	0%																											
5	Database Build																																
5.1	Programming database	Liam Debell	06/11/19	12/11/19	6	0%																											
6	Testing																																
6.1	Test plan	Liam Debell	13/11/19	14/11/19	1	0%																											
6.2	Programming database	Liam Debell	14/11/19	15/11/19	1	0%																											
7	Development Review																																
7.1	Client Development Review	Liam Debell	15/11/19	15/11/19	0	0%																											
7.2	Rag Analysis of development	Liam Debell	16/11/19	16/11/19	0	0%																											
7.3	3 improvements	Liam Debell	18/11/19	19/11/19	1	0%																											